

CHANGE REQUEST FORM

Change Description		
Project Name:	Change Name:	Number:
SIAKAD Development Project	Team Member Replacement	CHG-001
Requested By: Project Manager	Contact: pm@polinema.ac.id	Date: 23/11/2024
Description of Change: Replacement of the Backend Developer due to resignation.		
Reason for Change: The assigned Backend Developer resigned, requiring a replacement.		
Priority [Circle One]: 1. High 2. Medium 3. Low		
Impact on Deliverables: Potential delays in backend development tasks until the new team member is onboarded.		
Impact of Not Responding to Change (and Reason Why): Development progress will be severely delayed, impacting project timelines.		
Date Needed: Immediate	Approval of Request: [Pending Approval]	Date:

Change Impact
Tasks/Scope Affected: Backend development tasks such as API creation and database integration.
Cost Evaluation: No additional cost for replacement; onboarding may require internal resources.
Risk Evaluation: Medium risk due to potential onboarding delays.
Quality Evaluation: No expected impact on quality.
Additional Resources: Time allocation for onboarding and team alignment.
Duration: 1 week for onboarding.
Additional Effort: Supervision from Project Manager and team collaboration during the onboarding phase.
Impact on Deadline: 1-week delay in backend task completion.
Alternative and Recommendations: Use internal resources temporarily to minimize delays.
Comments: Replacement identified; onboarding process initiated.

Sign Offs	
[Circle One]: 1. Accepted 2. Deferred 3. Rejected 4. More Info Requested	
Comments:	
Project Manager Signature:	Date:
Decision Maker Signature:	Date:

